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W"" Bo.cd opprn"; VPDES poem icloc ... I January 14,2016 n issue by DEQ n 
Water Treatment Conceptual Engineering Reviews ~ January 28,2016 :::0 submitted to the DEQ 

Water Treatment Conceptual ~ -u February 11,2016 
Engineering Reviews approved by DEQ 

0 
Water Treatment System Construction complete ~ February 25,2016 :::J 

Water Treatment System Testing and Commissioning complete ~ March 3,2016 a.. 
Begin discharge of surface water from Bremo North and Eas. 

Ponds and Possum Point Delta Pond March 9,2016 0 
ro 
~ End Discharge of Surface Water from Bremo ~ April, 2016 QJ North and East ponds(estimated 30 Days) 

t"""'t ro ....., 
-· :::J 

End Discharge of Surface Water from Possum ~ June,2016 C1Q Point Delta (estimated 80 days) 

~ -· -ro 
End subsurface (pore) from Bremo North and East ~I February, 2017 

Vl 
t"""'t ponds (estimated 270 days) 

0 End subsurface (pore) from Possum Point Delta ~I pond (estimated 270 days) March, 2017 :::J 
ro 
ln 
n 
::::r 

End treatment of stormwater as required ~ ~ebruary, 2018 ro during ash pond closure at Possum Point Delta 
and Bremo North and East ponds a.. 

c -ro 


